
 

 
 

 
 
December 14, 2012 
TRC Solutions Project No. 192355 
 
 
Mr. Gary Moore 
U.S. EPA Region 6 
1445 Ross Avenue, Suite 1200 
Dallas, TX 75202-2733 
 
Re: Daily Progress Report 

Falcon Refinery Superfund Site 
Ingleside, San Patricio County, Texas 
TXD 086 278 058 

 
Dear Mr. Moore: 
 
On behalf of Lazarus Texas Refinery I, LLC, (Lazarus), TRC Solutions (TRC) submits this Daily 
Progress Report on the Removal Action Activities at the Falcon Refinery Federal Superfund Site 
to the United States Environmental Protection Agency for your review.   

If you have any questions, comments, or concerns, please do not hesitate to contact me at 
(361) 522-1935. 

Sincerely, 
TRC 
 
Alonzo G. Arredondo 
Senior Geologist 
 
Attachment: Daily Progress Report 
cc: Lazarus Texas Refinery I, LLC 
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DAILY PROGRESS REPORT - Falcon Refinery Federal Superfund Site, Ingleside, TX; 

1. DAILY PROJECT ACTIVITIES COMPLETED ON DECEMBER 12, 2012 
 
The following activities were conducted today. 
 

 Transferred oil from Tank 26 into Tank 30. 
 

 Cleaned the floor after sandblasting Tank 16 / evaluated structural integrity of the Tank. 
 

 Removed/treated a total of 9,650 bbl. of water/oil from Tank 26 and transferred it into Tank 12 to 
date. 

2.  WORKERS ON-SITE THIS PERIOD 

 

3.  STATUS OF TANK 16 

At the completion of the power washing of Tank 16 by Superior Crude’s contractor, Lazarus began 
sandblasting the floor to help evaluate the structural integrity of the floor.  In the week of November 26 – 30, 
2012 Lazarus worked to identify corrosion and holes in the floor of the Tank.  Lazarus has patched small 
holes with fiberglass material and will also procure a contractor to evaluate the structural integrity of the floor 
in Tank 16 using Method API 653.  At the completion of the inspection, the Tank Inspector will provide 
Lazarus with recommendations for the repair/modification to the floor that will allow Tank 16 to be placed 
into service.    

Upon completion of the recommended repairs to the floor, Lazarus will use Tank 16 to store treated water 
that is currently being held in Tank 12.  Lazarus will hold the treated water in Tank 16 until the floor of Tank 
30 has been cleaned, inspected and repaired.  Then water will be transferred from Tank 16 into Tank 30 for 
storage until it can be land applied for the propagation of native grasses. 

 

Personnel Period  Task / Subtask

 LAZARUS    

Everardo Saavedra, Team Leader  Dec. 12, 2012 Clean/repair/evaluate Tank 16 and pump oil from Tank 26 to Tank 30.

Francisco Javier Trujillo, Site Worker Dec. 12, 2012 Clean/repair/evaluate Tank 16 and pump oil from Tank 26 to Tank 30.

Jose Luis Galvan, Site Worker Dec. 12, 2012 Clean/repair/evaluate Tank 16 and pump oil from Tank 26 to Tank 30.
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